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CHANGE CONTROL FORM
M-15-92-1 Do not use blue ink. Type or print using black ink. March 2 , 1992

Originator Phone

T. M. Wintczak 376-0902

Class of Change

III- Signatories (Section 13.0) [XI II - Project Manager [ 1 III - Unit Manager

Change Title

Delay of 200-BP-1 Milestones Due to Unidentified Chemical Fumes

Description/Justification of Change

On January 28, 1992, five (5) KEH employees became ill after being exposed to unidentified
fumes at the 200-BP-1 Operable Unit. There was a work stoppage of all 200-BP-1 RI
activities within the operable unit from 1/28/92 - 2/24/92. This work stoppage has resulted
in a 4-week delay in submittal of the RI Phase I report, Tri-Party Agreement milestone
M-15-02-T1, and submittal of the FS Phase 1 and 2 report, Tr1-Party Agreement milestone
M-15-02A.

Justification of this delay is provided by provisions of the Tri-Party Agreement, Article
XXXI, " Creation of Danger ", paragraph 96.

Impact of Change

Submittal of Phase 1 RI report (M-15-02-T1) will be delayed one month to 3/31/93.

Submittal of Phase 1 and 2 FS report (M-15-02A) will be delayed one month to 6/30/93.

Affected Documents

1. DOE/RL-88-32, Rev. 1, RI/FS Work Plan for the 200-BP-1 Operable Unit, Hanford Site,
Richland, Washington.

2. Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedule.
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CORRESPONDENCE DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.

S. H. Wisness, RL P. T. Day, EPA Incoming: 9203608
D. B. Jansen, Ecololgy

Subject: CHANGE REQUEST M-15-92-1

INTERNAL DISTRIBUTION

Approval Date Name Location u/att

Correspondence Control A3-01
Presidents Office
L. D. Arnold B2-35
S. L. Bradley B3-06
R. E. Lerch, Assignee B2-35
P. J. Mackey B3-15
H. E. McGuire, Level 1 B3-63
T. B. Veneziano B2-35
T. M. Wintczak L4-92
R. D. Wojtasek L4-92
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